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 Capital Improvements Program - Projects Listing 
 

 FY 2010-11 February 
 

 Culture & Recreation 
 
 Projects Financial Summary Project Status 

 
 Project Title Authorized Expenditures / Available Latest Project Status Reports Stoplight 
 Budget Encumbrance Balance 
 
 
  
  
  
  
 ADA Compliance -  $1,823,000 $1,452,280 $370,720 2/3/2011    

 Parks and Rec Project Phase: Design Green 
 
 Percent of Current Phase Complete:  100 % Funding is  

 Expected Date of Substantial Completion: (qtr/year) Unknown being used to  

 Major Activities This Period: provide ADA  
 Funding is being used to provide ADA accessibility improvements for  accessibility  
 various capital projects. Recreation Centers, Durham Bulls Athletic Park  improvements  
 construction to add ADA parking space are 100% complete; Spruce Pine  for various  
 Lodge - construction drawings 100% complete other DBAP phases will  capital projects  
 move forward once funding is available.  West Point on Eno, Valley  including  
 Springs and Lake Mickie are on hold due to funding gap/shortage or  multiple  
 potential state purchase. recreation  

 centers, West  

 Point on Eno,  
 Lake Mickie,  
 Little River,  
 Spruce Pine  
 Lodge, Valley  
 Springs, and  
 Durham Bulls  
 Athletic Park. 

 
 
  
  
  
  
 American Tobacco  $283,680 $236,179 $47,501 2/1/2011    

 Trail Resurfacing Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  100 % 

 Expected Date of Substantial Completion: (qtr/year) 3/2011 
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 Major Activities This Period: 
 This project was advertised on October 10, 2009 with a October 29, 2009  
 bid opening.  Bids were opened on October 29, 2009.  Low bidder was  
 Asphalt Experts.  City Council has approved the award of the contract and  
 the bid packet was submitted to NCDOT for their concurrence on  
 11/23/09. The project is now complete and awaiting NCDOT acceptance  
 

 and final reimbursement.   

 

 Expected Date of Current Phase Completion: 
   (qtr/year) 2/2011 
 Other Comments 

 The project is part of the ST-246 Contract.  It began construction in May  
 2010. 

 
 
  
  
  
  
 Campus Hills Park  $655,595 $652,136 $3,459 2/7/2011    

 / I.R. Holmes  Project Phase: Bid Green 

 Center Upgrade Percent of Current Phase Complete:  100 % 

 3/2011 Current Phase  

 Expected Date of Substantial Completion: (qtr/year) and Status:  

 Major Activities This Period: Bidding-100% 
 Current Phase and Status: Bidding-100% Start of  
 Start of Construction: Estimated 2//21/2011 Construction:  
 Contract Completion: Estimated 7/11/2011 Estimated  
 Significant Accomplishments last 60 Days:  2//21/2011 
 1. Project was re-bid due to bidding error. Bids opened 12/21. The City  Contract  
 intends to Award the contract to Racanelli Construction South -  Completion:  
 $1,058,255. Estimated  
 2. Authorization by City Council to execute construction contract has been  7/11/2011 
 requested at 2/10 work session. Significant  

 Accomplishmen 

 ts last 60 Days:  
 1. Project was  
 re-bid due to  
 bidding error.  
 Bids opened  
 12/21. The City  
 intends to  
 Award the  
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 contract to  
 Racanelli  
 Construction  
 South -  
 $1,058,255. 
 2. Authorization  
 by City Council  
 to execute  
 construction  
 contract has  
 been requested  
 
 
 at 2/10 work  
 session. 

 
 
  
  
  
  
 CR Wood Park  $250,000 $71,157 $178,843 2/9/2000    

 Upgrade Project Phase: Construction/Installation Yellow 
 
 Percent of Current Phase Complete:  5 % Current Status:  

 Expected Date of Substantial Completion: (qtr/year) 2/2011 Construction  

 Major Activities This Period: Phase-5%     
 Current Status: Construction Phase-5%     Current Phase  
 Current Phase Completion:  4/25/2011    Completion:   

 4/25/2011    

 Start of Construction: 
 2/28/2011                                                                                          
 Start of  
 Contract Completion: 4/25/2011                                                                                                                                                                             
 Construction: 
 Plan of Action next 60 Days:   2/28/2011                                                                                           
 1. Call for quotes to replace roof at Rec. Center & bathroom building. Contract  

 Completion:  

 4/25/2011                                                                                                                                                                              
 Plan of Action  
 next 60 Days:   
 1. Call for  
 quotes to  
 replace roof at  
 Rec. Center &  
 bathroom  
 building. 
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 Crest Street Park  $278,000 $66,974 $211,026 2/8/2011    

 Upgrade Project Phase: Bid Green 
 
 Percent of Current Phase Complete:  83 % Current Status:  

 Expected Date of Substantial Completion: (qtr/year) 3/2011 Bid Phase-83%                                                                                                  

 Major Activities This Period: Current Phase  
 Current Status: Bid Phase-83%                                                                                                 
 Completion:   
 Current Phase Completion:  3/3/11 3/3/11 
 Start of Construction:  3/3/11                                                                                              
 Start of  
 Contract Completion: 9/3/11                                                                                              
 Construction:   
 Significant Accomplishments last 60 Days:  3/3/11                                                                                               
 1. Received construction bids on 12/16/10. Contract  
 2. C.T. Wilson contract submitted for City Council approval at 2/21 CC  Completion:  
 Meeting. 9/3/11                                                                                                                                               
 3. Abatement contractor issued a Notice to Proceed on 1/31. Significant  

 Accomplishmen 

 
 
 ts last 60 Days:  
 1. Received  
 construction  
 bids on  
 12/16/10. 
 2. C.T. Wilson  
 contract  
 submitted for  
 City Council  
 approval at 2/21  
 CC Meeting. 
 3. Abatement  
 contractor  
 issued a Notice  
 to Proceed on  
 1/31. 
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 East End Park ED  $151,000 $49,457 $101,543 2/9/2011    

 Mickle Recreation  Project Phase: Bid Green 

 Center Upgrade Percent of Current Phase Complete:  100 % 

 2/2011 Current Phase  

 Expected Date of Substantial Completion: (qtr/year) and Status:  

 Major Activities This Period: Bidding-100%  
 Current Phase and Status: Bidding-100% (E. D. Mickle closed) (E. D. Mickle  
 Start of Construction: Estimated 2/10/2011 closed) 
 Contract Completion: Estimated 5/11/2011 Start of  
 Significant Accomplishments last 60 Days:  Construction:  
 1. City intends to award contract to Central Builders Inc., of Mebane -  Estimated  
 $95,000. 2/10/2011 
 2. Contract to be executed week of 1/31/11. Contract  

 Completion:  

 Estimated  
 5/11/2011 
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 1. City intends  
 to award  
 contract to  
 Central Builders  
 Inc., of Mebane  
 - $95,000. 
 2. Contract to  
 be executed  
 
 
 week of  
 1/31/11. 

 
 
  
  
  
  
 Event Equipment  $112,500 $0 $112,500 2/9/2011    

 Replacement Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  0 % 

 Expected Date of Substantial Completion: (qtr/year) 4/2011 

 Major Activities This Period: 
 Main stage has been renovated with upgrades, repairs.  Staff is  
 comparing features for small, more portable stage for events in smaller  
 venues. 
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 Forest Hills Park  $532,000 $132,768 $399,232 2/9/2011    

 Upgrade Project Phase: Bid Green 
 
 Percent of Current Phase Complete:  83 % Current Status:  

 Expected Date of Substantial Completion: (qtr/year) 3/2011 Bid Phase-83%                                                                                                                                                    

 Major Activities This Period: Current Phase  
 Current Status: Bid Phase-83%                                                                                                
 Completion:   
 Current Phase Completion:  3/3/11 3/3/11 
 Start of Construction:  3/3/11                                                                                             
 Start of  
 Contract Completion: 9/3/11                                                                                                                                                                           
 Construction:   
 Significant Accomplishments last 60 Days:  3/3/11                                                                                                                                                               
 1. Received construction bids on 12/16/10. Contract  
 2. C.T. Wilson contract submitted for City Council approval at 2/21 CC  Completion:  
 Meeting. 9/3/11                                                                                                                                                                            
 3. Abatement contractor issued a Notice to Proceed on 1/31. Significant  

 Accomplishmen 

 ts last 60 Days:  
 1. Received  
 construction  
 bids on  
 12/16/10. 
 2. C.T. Wilson  
 contract  
 submitted for  
 City Council  
 approval at 2/21  
 CC Meeting. 
 3. Abatement  
 contractor  
 issued a Notice  
 to Proceed on  
 1/31. 
 
 
  
  
  
  
 Garrett Road Park  $645,000 $200,146 $444,854 2/9/2000    

 Upgrade Project Phase: Bid Green 
 
 Percent of Current Phase Complete:  83 % Current Status:  
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 Expected Date of Substantial Completion: (qtr/year) 3/2011 Bid Phase-83%                                                                                                                                                    

 Major Activities This Period: Current Phase  
 Current Status: Bid Phase-83%                                                                                                
 Completion:   
 Current Phase Completion:  3/3/11 3/3/11 
 Start of Construction:  3/3/11                                                                                              
 Start of  
 Contract Completion: 9/3/11                                                                                             
 Construction:   
 Significant Accomplishments last 60 Days:  3/3/11                                                                                                                                                               
 1. Received construction bids on 12/16/10. Contract  
 2. C.T. Wilson contract submitted for City Council approval at 2/21 CC  Completion:  
 Meeting. 9/3/11                                                                                                                                                                            
 3. New playground equipment installation proposal received on 1/17. Significant  

 Accomplishmen 

 ts last 60 Days:  
 1. Received  
 construction  
 bids on  
 12/16/10. 
 2. C.T. Wilson  
 contract  
 submitted for  
 City Council  
 approval at 2/21  
 CC Meeting. 
 3. New  
 playground  
 equipment  
 installation  
 proposal  
 received on  
 1/17. 
    2/9/2011 
  
  
  
  
     
  
 
  
 
 3/2011 

 

 Current Status: Bid Phase-83%                                                                             
 Current Phase Completion:  3/3/11 
 Start of Construction:  3/3/11                                                                                           
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 Contract Completion: 9/3/11                                                                                               
 Significant Accomplishments last 60 Days:  
 

 1. Received construction bids on 12/16/10. 

 2. C.T. Wilson contract submitted for City Council approval at 2/21 CC  
 Meeting. 
 3. New playground equipment installation proposal received on 1/17. 

 
 
  
  
  
  
 Lake Michie  $452,566 $113,153 $339,413 2/9/2011    

 Upgrade Project Phase: Other Green 
 
 Percent of Current Phase Complete:  0 % Current Status:  

 Expected Date of Substantial Completion: (qtr/year) Unknown ON HOLD, due  

 Major Activities This Period: to shortfall in  
 Current Status: ON HOLD, due to shortfall in funding.                                                                                                                                                 
 funding.                                                                                                                                                  
 Current Phase Completion:  ON HOLD Current Phase  
 Start of Construction:  ON HOLD                                                                                                
 Completion:   
 Contract Completion: ON HOLD                                                                                             
 ON HOLD 
 Significant Accomplishments last 60 Days:  Start of  
 1. CIP Ordinance amendment to transfer funding within the Multi-Sites  Construction:   
 projects is expected to be approved by Council on 2/10.  This amendment  ON HOLD                                                                                                                                                               
 will provide funding for design and construction phases. Contract  

 Completion: ON  

 HOLD                                                                                                                                                                            
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 1. CIP  
 Ordinance  
 amendment to  
 transfer funding  
 within the  
 Multi-Sites  
 projects is  
 expected to be  
 approved by  
 Council on 2/10.   
 This  
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 amendment will  
 provide funding  
 for design and  
 construction  
 phases. 

 

 
 
  
  
  
  
 Leigh Farm Park,   $1,298,860 $261,084 $1,037,776 2/9/2011    

 Phase I & II Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  28 % Current Phase  

 Expected Date of Substantial Completion: (qtr/year) 2/2011 and Status:  

 Major Activities This Period: Construction-28 
 Current Phase and Status: Construction-28%                                                                                                 
 %                                                                                                 
 Start of Construction:  10/18/10                                                                                          
 Start of  
 Contract Completion Date: 6/14/11   Construction:   

 10/18/10                                                                                                                                                                   

 Estimated Substantial completion:6/14/11.                                                                                 
 Contract  
 Current 60-day Issues                                                                                              
 Completion  
 1. Complete Leigh Farm House restorations by 2/22/11.   Date: 6/14/11   
 2. Replace logs, repair porch, construct H/C ramp and repair chinking at  Estimated  
 Slave House One by 3/11/11.                                          3. Complete 
 Substantial  
 Slave House Two restorations by 3/22/11. completion:6/14 

 /11.                                                                                                                                                                            

 Current 60-day  
 Issues                                                                                                                                                                                                        
 1. Complete  
 Leigh Farm  
 House  
 restorations by  
 2/22/11.   
 2. Replace logs,  
 repair porch,  
 construct H/C  
 ramp and repair  
 chinking at  
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 Slave House  
 One by 3/11/11.                                                                                                       
 3. Complete  
 Slave House  
 Two  
 restorations by  
 3/22/11. 

 
 
  
  
  
  
 Lyon Park  $673,000 $267,238 $405,762 2/9/2011    

 Upgrade Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  20 % Current Status:  

 Expected Date of Substantial Completion: (qtr/year) 2/2011 Construction  

 Major Activities This Period: Phase-20%   
 Current Status: Construction Phase-20%   Current Phase  
 Current Phase of Completion: 4/4/11                                                                                              
 

 Start of Construction: 9/16/10                                                                                             

 of Completion:  

 Contract Completion: 4/4/11                                                                                              
 4/4/11                                                                                                                                                 
 Significant Accomplishments last 60 Days:  Start of  
 1. Bridge abutment construction is 75% complete. Construction:  
 2. Submittals for all site furnishings have been approved. 9/16/10                                                                                              
 3. Planting installation is 50% complete. Contract  
 Completion:  
 4/4/11                                                                                                                                                                     
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 1. Bridge  
 abutment  
 construction is  
 75% complete. 
 2. Submittals  
 for all site  
 furnishings  
 have been  
 approved. 
 3. Planting  
 installation is  
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 50% complete. 

 
 
  
  
  
  
 Morreene Road  $415,000 $132,173 $282,827 2/9/2011    

 Park Upgrade Project Phase: Bid Green 
 
 Percent of Current Phase Complete:  19 % Current Status:  

 Expected Date of Substantial Completion: (qtr/year) 3/2011 Bid Phase-19%                                                                                                                                                    

 Major Activities This Period: Current Phase  
 Current Status: Bid Phase-19%                                                                                               
 Completion:   
 Current Phase Completion:  4/4/11 4/4/11 
 Start of Construction:  4/5/11                                                                                            
 Start of  
 Contract Completion: 8/8/11                                                                                                                                            
 Construction:   
 Significant Accomplishments last 60 Days:  4/5/11                                                                                               
 1. 100% CD's submitted on 1/14. Contract  
 2. Advertised for bids on 1/18. Completion:  
 3. Pre-bid conference held on 1/26. 8/8/11                                                                                               

 Significant  

 Accomplishmen 
 ts last 60 Days:  
 1. 100% CD's  
 submitted on  
 1/14. 
 
 
 2. Advertised  
 for bids on 1/18. 
 3. Pre-bid  
 conference held  
 on 1/26. 

 
 
  
  
  
  
 Old Farm Road  $151,000 $49,931 $101,069 2/9/2011    

 Park Upgrade Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  100 % Project Phase:  

 Expected Date of Substantial Completion: (qtr/year) 1/2011 Construction/Ins 

 Major Activities This Period: tallation 
 Project is 100% complete. Percent of  
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 Current Phase  
 Complete:  
 100% 
 Major Activities  
 This Period: 
   Project is  
 100% complete.   
 Expected Date  
 of Current  
 Phase  
 Completion: 
   (qtr/year)  
 1/20011 
 Other  
 Comments: 

 
 
  
  
  
  
 Old Lyon Park  $715,000 $671,088 $43,912 2/9/2000    

 Center Renovation Project Phase: Completed Green 
 
 Percent of Current Phase Complete:  100 % Current Phase  

 Expected Date of Substantial Completion: (qtr/year) 4/2009 and Status:  

 Major Activities This Period: Close out-100% 
 Current Phase and Status: Close out-100% Start of  
 Start of Construction: 4/1/09 Construction:  
 Contract Completion: 10/30/09 4/1/09 
 Significant Accomplishments last 60 Days:  Contract  
 1. Ongoing issues with moisture absorption and infiltration. Has been  Completion:  
 determined that the issue is not a result of renovation project. 10/30/09 
 2. Project Manager to contract with building envelope consultant to  Significant  
 determine cause by 3/1.  Accomplishmen 
 3. Only $3500 left in project funds. ts last 60 Days:  
 
 
 1. Ongoing  
 issues with  
 moisture  
 absorption and  
 infiltration. Has  
 been  
 determined that  
 the issue is not  
 a result of  



 
 1 
 

 renovation  
 project. 
 2. Project  
 Manager to  
 contract with  
 building  
 envelope  
 consultant to  
 determine  
 cause by 3/1.  
 3. Only $3500  
 left in project  
 funds. 

 
  
  
  
  
 Park Renovations $1,044,039 $945,638 $98,401 2/9/2011    
 Project Phase: Other Green 
 
 Percent of Current Phase Complete:  0 % For updates on  

 Expected Date of Substantial Completion: (qtr/year) Unknown various park  

 Major Activities This Period: locations, refer  
 For updates on various park locations, refer to the site specific projects. to the site  
 
 specific  
 projects. 

 
 
  
  
  
  
 Piney Wood Park  $406,000 $180,739 $225,261 2/9/2000    

 Upgrade Project Phase: Design Green 
 
 Percent of Current Phase Complete:  50 % Current Status:  

 Expected Date of Substantial Completion: (qtr/year) 2/2011 Design  

 Major Activities This Period: Phase-50%                                                                                                                                                    
 Current Status: Design Phase-50%                                                                                                
 Current Phase  
 Current Phase Completion:  3/1/11 Completion:   
 Start of Construction:  3/1/11                                                                                           
 3/1/11 
 Contract Completion: 4/1/11                                                                                                                                             
 Start of  
 Significant Accomplishments last 60 Days:  Construction:   
 N/A 
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 3/1/11                                                                                                                                                               

 Contract  
 Completion:  
 4/1/11                                                                                                                                               
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 N/A 
    2/9/2011 
  
  
  
  
     
  
 
  
 
 2/2011 

 

 Current Status: Design Phase-50%                                                                                               
 Current Phase Completion:  3/1/11 
 Start of Construction:  3/1/11                                                                                               
 Contract Completion: 4/1/11                                                                                                                                                
 Significant Accomplishments last 60 Days:  
 N/A 

 
 
  
  
  
  
 Playground  $797,296 $586,626 $210,670 2/9/2011    

 Renovations Project Phase: Other Green 
 
 Percent of Current Phase Complete:  0 % East is  

 Expected Date of Substantial Completion: (qtr/year) Unknown complete.  See  

 Major Activities This Period: Cornwall and  
 East is complete.  See Cornwall and Lyon park projects for updates. Lyon park  
 
 projects for  
 updates. 

 
 
  
  
  
  
 Sherwood Park  $687,000 $190,956 $496,044 2/9/2011    

 Upgrade Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  5 % Current Status:  

 Expected Date of Substantial Completion: (qtr/year) 1/2011 Construction  

 Major Activities This Period: Phase-5%                                                                                                                                                    
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 Current Status: Construction Phase-5%                                                                                                                                                   
 Current Phase  
 Current Phase Completion:  3/31/11 Completion:   
 Start of Construction:  11/15/10                                                                                                                                            
 3/31/11 
 Contract Completion: 3/31/11                                                                                                                                                                       
 Start of  
 Significant Accomplishments last 60 Days:  Construction:   
 1. Contract for court resurfacing approved. 11/15/10                                                                                                                                                               
 2. Some construction activity begun, but on hold until warmer weather in  Contract  
 Spring." Completion:  
 
 
 3/31/11                                                                                                                                                                        
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 1. Contract for  
 court  
 resurfacing  
 approved. 
 2. Some  
 construction  
 activity begun,  
 but on hold until  
 warmer weather  
 in Spring. 

 
 
  
  
  
  
 Southern  $110,000 $28,888 $81,112 2/9/2011    

 Boundaries Park  Project Phase: Design Green 

 Upgrade Percent of Current Phase Complete:  50 % 

 2/2011 Current Status:  

 Expected Date of Substantial Completion: (qtr/year) Design  

 Major Activities This Period: Phase-50%  
 Current Status: Design Phase-50%  Current Phase  

 Completion:   

 Current Phase Completion:  3/21/11                                                                                                                                              
 3/21/11                                                                                                                                               
 Start of Construction:  4/25/11                                                                                                                                               
 Start of  
 Contract Completion: 5/25/11                                                                                                                                         
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 Construction:   
 Significant Accomplishments last 60 Days:  4/25/11                                                                                                                                              
 1. Design progress on parking lot paving project. Contract  

 Completion:  

 5/25/11                                                                                                                                                
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 1. Design  
 progress on  
 parking lot  
 paving project. 

 
 
  
  
  
  
 Sports Facilities  $300,000 $126,725 $173,275 2/9/2011    

 Lighting Package Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  0 % 

 Expected Date of Substantial Completion: (qtr/year) Unknown 

 Major Activities This Period: 
 Lights at Southern Boundaries field #1 are completed. BEcause the  
 

 contingency allocated for this last installation was not needed, City will be  

 able to install new control system in existing lights at Herndon Park as  
 well (scheduled for late Feb).  This work will complete the full sports  
 lighting package funded with this project. 

 
 
  
  
  
  
 System Wide Park  $750,000 $35,517 $714,483 2/9/2011    

 Security Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  0 % 

 Expected Date of Substantial Completion: (qtr/year) 2/2012 

 Major Activities This Period: 
 VArious security features now being included in ongoing renovation  
 projects -- examples include user counters in centers and new lighting in  
 several parks. 

 
 
  
  
  
  
 System Wide Park  $750,000 $428,514 $321,486 2/9/2011    
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 Signage Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  0 % 

 Expected Date of Substantial Completion: (qtr/year) 4/2011 

 Major Activities This Period: 
 Contract has been awarded for final round of new park signage --  
 installation scheduled to be completed by June, 2011. 

 
 
  
  
  
  
 Third Fork Creek  $6,240,166 $5,771,568 $468,598 2/9/2011    

 Trail Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  99 % 1A-Current  

 Expected Date of Substantial Completion: (qtr/year) 3/2010 Phase and  

 Major Activities This Period: Status:  
 1A-Current Phase and Status: Construction-99% Construction-99 
 Start of Construction: 1/26/10 % 
 Contract Completion Date:5/5/11. Substantial completion:  9/23/10 Start of  
 Current 60-Day Issues:                                                                                             
 Construction:  
 1. Tree and silt protection fencing will remain until DENR approves grass  1/26/10 
 growth which hopefully will be complete this Spring, 2011. DENR will not  Contract  
 give us approval until 1B is complete which is tentatively scheduled for  Completion  
 mid-March.                                                            Date:5/5/11.  
                                                  1B-Current Phase and Status: Substantial  
 Construction-90% completion:   
 Start of Construction: 1/18/10 Estimated substantial completion: 4/1/11 9/23/10 
 Contract Completion Date:12/15/10  Current 60-Day  
 Current 60-Day Issues                                                                                            
 Issues:                                                                                                                     
 1. Complete last section of trail at PWOC.                                                                                                                                                                 
 1. Tree and silt  
 2. Complete punchlist items and get NCDOT sign-off.                                              
 protection  
 3. Get CJT amendments 6 and 7 approved to keep them on the job to  fencing will  
 
 ensure that we get the stimulus money. The tentative end date is  remain until  
 mid-March.                                                                                     
4.  DENR approves  
 Submit revised claim for additional days to NCDOT. If denied, we will  grass growth  
 have to assess GC liquidated damages from 10/18/10 which is the  which hopefully  
 original contract completion date. NCDOT has denied COD's approval to  will be complete  
 extend the Contractor's completion date to 12/15/10 so we are submitting  this Spring,  
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 a revised claim. 2011. DENR  
 will not give us  
 approval until  
 1B is complete  
 which is  
 tentatively  
 scheduled for  
 mid-March.                                                            
 
 1B-Current  
 Phase and  
 Status:  
 Construction-90 
 % 
 Start of  
 Construction:  
 1/18/10  
 Estimated  
 substantial  
 completion:  
 4/1/11 
 Contract  
 Completion  
 Date:12/15/10  
 Current 60-Day  
 Issues                                                                                                                      
 1. Complete last  
 section of trail  
 at PWOC.                                                                                                                                                                  
 2. Complete  
 punchlist items  
 and get NCDOT  
 sign-off.                                               
 3. Get CJT  
 amendments 6  

 

 

 and 7 approved  
 to keep them on  
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 the job to  
 ensure that we  
 get the stimulus  
 money. The  
 tentative end  
 date is  
 mid-March.                                                                                      
 4. Submit  
 revised claim  
 for additional  
 days to  
 NCDOT. If  
 denied, we will  
 have to assess  
 GC liquidated  
 damages from  
 10/18/10 which  
 is the original  
 contract  
 completion  
 date. NCDOT  
 has denied  
 COD's approval  
 to extend the  
 Contractor's  
 completion date  
 to 12/15/10 so  
 we are  
 submitting a  
 revised claim. 

 
 
  
  
  
  
 Twin Lakes Park  $240,000 $89,484 $150,516 2/9/2011    

 Upgrade Project Phase: Design Green 
 
 Percent of Current Phase Complete:  5 % DAM REPAIRS  

 Expected Date of Substantial Completion: (qtr/year) 2/2011 CURRENTLY  

 Major Activities This Period: NOT FUNDED  
 DAM REPAIRS CURRENTLY NOT FUNDED FOR CONTSTRUCTION FOR  
 Current Status: Design Phase-5%                                                                                                                                                   
 CONTSTRUCTI 
 Current Phase Completion:  5/1/11 ON 
 Start of Construction:  n/a                                                                                                                                                              
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 Current Status:  
 Contract Completion: 5/1/11                                                                                                                                                                       
 Design  
 
 
 Significant Accomplishments last 60 Days:  Phase-5%                                                                                                                                                    
 1. Contract for evaluation and design of dam repairs has been drafted,  Current Phase  
 but talks with Public Works are now underway, discussing the possibility  Completion:   
 of using a different consulting firm." 5/1/11 
 Start of  
 Construction:   
 n/a                                                                                                                                                               
 Contract  
 Completion:  
 5/1/11                                                                                                                                                                        
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 1. Contract for  
 evaluation and  
 design of dam  
 repairs has  
 been drafted,  
 but talks with  
 Public Works  
 are now  
 underway,  
 discussing the  
 possibility of  
 using a different  
 consulting firm.     
 Current Phase  
 Completion:   
 3/1/11 
 Start of  
 Construction:   
 n/a                                                                                                                                                               
 Contract  
 Completion:  
 4/1/11                                                                                                                                                                        
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 1. Working with  
 Water  
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 Management to  

 

 

 get civil  
 engineer under  
 contract to  
 study dam. 

 
 
  
  
  
  
 Weaver Street  $625,843 $442,170 $183,673 2/9/2011    

 Center and Park  Project Phase: Completed Green 

 Upgrade Percent of Current Phase Complete:  100 % 

 2/2010 Current Phase  

 Expected Date of Substantial Completion: (qtr/year) and Status:  

 Major Activities This Period: Close out-100% 
 Current Phase and Status: Close out-100% Start of  
 Start of Construction: 1/25/10 Construction:  
 Contract Completion: 5/31/10  1/25/10 
 Significant Accomplishments last 60 Days:  Contract  
 1. DPR has requested additional work: exterior window frames and doors,  Completion:  
 replace flooring.  5/31/10  
 2. GSD to bid after CIP amendment tranfer funds to fund Campus Hills  Significant  
 2/10. Accomplishmen 

 ts last 60 Days:  

 1. DPR has  
 requested  
 additional work:  
 exterior window  
 frames and  
 doors, replace  
 flooring.  
 2. GSD to bid  
 after CIP  
 amendment  
 tranfer funds to  
 fund Campus  
 Hills 2/10. 
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 West Point on the  $291,400 $50,971 $240,429 2/9/2011    

 Eno Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  5 % Current Status:  

 Expected Date of Substantial Completion: (qtr/year) 2/2011 Construction  

 Major Activities This Period: Phase-5% (for  
 Current Status: Construction Phase-5% (for Erosion repairs project)            Erosion repairs  
 Current Phase Completion:  4/18/11                                                                                          
 project)             
 Start of Construction: 1/19/11                                                                                            
 Current Phase  
 Contract Completion: 4/18/11                                                                                        
 Completion:   
 Significant Accomplishments last 60 Days: 
 

 1. Bids received on 12/8/10.  4/18/11                                           

 2. Construction bid awarded to McQueen Construction and NTP issued  Start of  
 on 1/19/11. Construction:  
 3. Construction activities begun on 1/26/11. 1/19/11                                                                                                                                                               
 Contract  
 Completion:  
 4/18/11                                                                                                                                                                      
 Significant  
 Accomplishmen 
 ts last 60 Days: 
 1. Bids received  
 on 12/8/10.  
 2. Construction  
 bid awarded to  
 McQueen  
 Construction  
 and NTP issued  
 on 1/19/11. 
 3. Construction  
 activities begun  
 on 1/26/11. 

 
 
  
  
  
  
 White Oak Park  $44,347 $26,807 $17,540 2/9/2011    



 
 1 
 

 Upgrade Project Phase: Completed Green 
 
 Percent of Current Phase Complete:  100 % This project is  

 Expected Date of Substantial Completion: (qtr/year) Unknown closed out. 

 Major Activities This Period: 
 This project is 100% complete and closed out. 
 

 Total Land/ROW Acquisition  0 Design  4 Planning  0 Bid  6 

 Culture &  $20,722,292 $13,260,367 $7,461,925 

 Recreation Construction/Installation  12 Other  3 Completed  3 

 

 

 Downtown Revitalization 
 
 Projects Financial Summary Project Status 

 
 Project Title Authorized Expenditures / Available Latest Project Status Reports Stoplight 
 Budget Encumbrance Balance 
 
 
 
  
  
  
  
 Centre Deck  $8,834,500 $8,817,717 $16,783 2/7/2000    

 Parking Upgrade Project Phase: Completed Green 
 
 Percent of Current Phase Complete:  95 % Current Phase  

 Expected Date of Substantial Completion: (qtr/year) 3/2010 & Status: Under  

 Major Activities This Period: Construction-95 
 Current Phase & Status: Closeout 95%                                                                                                 
 %     
 Start of Construction:  03/10/09                                                                                            
 Start of  
 Contract Completion: 7/14/10                                                                                           
 Construction:   
 Significant Accomplishments last 60 Days: 1. Working on  03/10/09                                                                                                                                               
 punchlist/warranty items now, project nearing completion. Contract  

 Completion:  

 7/14/10                                                                                                                                                
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 1. Working on  



 
 1 
 

 punchlist/warra 
 nty items now,  
 project nearing  
 completion. 

 
 
  
  
  
  
 Convention Center  $7,054,872 $3,206,783 $3,848,089 2/8/2000    

 Upgrade Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  15 % Current Phase  

 Expected Date of Substantial Completion: (qtr/year) 2/2011 & Status:     

 Major Activities This Period: Construction  
 Current Phase & Status:    Construction 15%. 15%. 

 Current 60-day  

 Current 60-day Issues:  Issues:  
 Construction commenced 1/10/2011. Construction  
 Contract Completion: 7/30/2011 commenced  

 1/10/2011. 

 Contract  
 Completion:  
 7/01/2011 

 
 
  
  
  
  
 Durham Arts  $5,994,460 $2,658,989 $3,335,471 2/8/2011    

 Council Upgrade Project Phase: Design Green 
 
 Percent of Current Phase Complete:  90 % Current Phase  

 Expected Date of Substantial Completion: (qtr/year) 4/2011 & Status:     

 Major Activities This Period: Design 90%.               
 Current Phase & Status:    Design 90%.          
 
 
 Expected Date  
 Expected Date of Substantial Completion: 4Q-2011                                                   
 of Substantial  
 Current 60-day Issues: Completion:  
 1. Construction Review Documents were issued 1/31/11. 4Q-2011                                                    
 2. Project approved by Historic Preservation Commission,but re-submittal  Current 60-day  
 for changes is anticipated. Issues: 
 3. CM@R  cost estimate and proposed construction schedule was  1. Construction  
 received and will be updated based on new Construction Drawings. Review  
 Documents  
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 were issued  
 1/31/11. 
 2. Project  
 approved by  
 Historic  
 Preservation  
 Commission,but  
 re-submittal for  
 changes is  
 anticipated. 
 3. CM@R  cost  
 estimate and  
 proposed  
 construction  
 schedule was  
 received and  
 will be updated  
 based on new  
 Construction  
 Drawings. 

 
 
  
  
  
  
 Durham Bulls  $4,909,103 $3,741,808 $1,167,295 2/8/2011    

 Athletic Park  Project Phase: Completed Green 

 Upgrade Percent of Current Phase Complete:  100 % 

 2/2010 Current Phase  

 Expected Date of Substantial Completion: (qtr/year) and Status:  

 Major Activities This Period: Closeout-100% 
 Current Phase and Status: Closeout-100% Start of  
 Start of Construction: 11/25/09 Construction:  
 Contract Completion: 5/25/10 11/25/09 
 Significant Accomplishments last 60 Days: Contract  
 1. Final Pay Application processed. Completion:  

 5/25/10 

 Significant  
 Accomplishmen 
 
 
 ts last 60 Days: 
 1. Final Pay  
 Application  
 processed. 



 
 1 
 

 
 
  
  
  
  
 Durham Centre  $37,500 $0 $37,500 2/9/2011    

 Plaza Renovation Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  95 % Current Phase  

 Expected Date of Substantial Completion: (qtr/year) 3/2010 & Status: Under  

 Major Activities This Period: Construction-95 
 Current Phase & Status: Under Construction-95%                                                                                                                                                   
 %                                                                                                  
 Start of Construction:  03/10/09                                                                                                                                                              
 Start of  
 Contract Completion: 7/14/10                                                                                                                                                                           
 Construction:   
 Significant Accomplishments last 60 Days: 1. Working on  03/10/09                                                                                             
 punchlist/warranty items now, project nearing completion. Contract  

 Completion:  

 7/14/10                                                                                             
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 1. Working on  
 punchlist/warra 
 nty items now,  
 project nearing  
 completion. 
    2/9/2000 
  
  
  
  
     
  
 
  
 
 3/2010 

 

 Current Phase & Status: Under Construction-95%                                                                                                  
 Start of Construction:  03/10/09                                                                                             
 Contract Completion: 7/14/10                                                                                                                                                                            
 Significant Accomplishments last 60 Days: 1. Working on  
 punchlist/warranty items now, project nearing completion. 
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 Liggett  $5,000,000 $3,766,510 $1,233,490 2/1/2011    

 Streetscape  Project Phase: Construction/Installation Green 

 Improvements Percent of Current Phase Complete:  97 % 

 Expected Date of Substantial Completion: (qtr/year) 3/2011 

 Major Activities This Period: 
 The bids for the project were opened on January 12, 2009 and the low  
 

 bidder was Lanier Construction Company with a bid of $2,283,431.20.   
 The project was awarded at the February 5, 2009 Work Session.   
 Construction began in March, 2009. Duke Energy has installed the new  
 street lights and converted the overhead utilities to undergroud utilities.   
 The Contractor is finishing up punch list items for the remainder of this  
 year and this project will be closed out in early 2011. 
 Other Comments 

 This project will provide streetscape improvements on Main Street from  

 Great Jones Street (the Loop) to Duke Street.  The streetscape  
 improvements are similar to those completed in 2007 in the core of the  
 city on Main Street, Parrish Street and Chapel Hill Street.  This project is a  
 partnership between the City and the West Village Development. 
 
 Projected Schedule: 
   All permits received          November 2008 
   Final plans and specs         January 2009 
   EDA review of plans           February 2009 
   Construction start            March 2009 
   Construction completion       February 2011 

 

 Total Land/ROW Acquisition  0 Design  1 Planning  0 Bid  0 

 Downtown  $31,830,435 $22,191,807 $9,638,628 

 Revitalization Construction/Installation  3 Other  0 Completed  2 

 

 

 General Services 
 
 Projects Financial Summary Project Status 

 
 Project Title Authorized Expenditures / Available Latest Project Status Reports Stoplight 
 Budget Encumbrance Balance 
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 ADA Compliance $1,553,947 $1,553,947 $0 2/3/2011    
 Project Phase: Completed Green 
 
 Percent of Current Phase Complete:  100 % Funding is  

 Expected Date of Substantial Completion: (qtr/year) Unknown being used to  

 Major Activities This Period: provide ADA  
 Funding is being used to provide ADA accessibility improvements for  accessibility  
 various capital projects including City Hall, Cemeteries, Parking Decks,  improvements  
 Solid Waste Administration Building and Employee Training &  for various  
 Development. capital projects  
 
 
 including City  
 Hall,  
 Cemeteries,  
 Parking Decks,  
 Solid Waste  
 Administration  
 Building and  
 Employee  
 Training &  
 Development. 

 
 
  
  
  
  
 ADA Compliance -  $861,000 $693,798 $167,202 2/3/2011    

 Public  Project Phase: Construction/Installation Green 

 Improvements Percent of Current Phase Complete:  95 % 

 Unknown Funding is  

 Expected Date of Substantial Completion: (qtr/year) being used to  

 Major Activities This Period: provide ADA  
 Funding has been used to provide ADA accessibility improvements for  accessibility  
 various capital projects including City Hall Renovation, Arts Council  improvements  
 Parking Lot, and Police Headquarters.  The final project receiving funding  for various  
 from this CIP account is the City Hall Plaza renovation. capital projects  

 including City  

 Hall  
 Renovation,  
 Arts Council  
 Parking Lot,  
 Police  
 Headquarters,  
 and City Hall  
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 Plaza  
 Renovations. 

 
 
  
  
  
  
 City Hall and  $1,011,218 $56,768 $954,450 2/15/2001    

 Annex Building  Project Phase: Design Green 

 Envelope Percent of Current Phase Complete:  58 % 

 1/2012 Current Phase  

 Expected Date of Substantial Completion: (qtr/year) & Status:  

 Major Activities This Period: Design - 58% 
 Current Phase & Status: Design - 58% Current Phase  
 Current Phase Completion - 2/10/2011  Completion -  
 Start of Construction: 7/30/2011 2/10/2011  
 Estimated Substantial Completion: 3/3/2012 Start of  
 Significant Accomplishments last 60 Days:  Construction:  
 1. Architect Team provided cost proposal on investigation of known  6/30/2011 
 leaking areas. 
 

 2. Budget Analysis completed for CIP request. Substantial  

 Completion:  
 1/3/2012 
 Significant  
 Accomplishmen 
 ts last 60 Days:  
 1. Architect  
 Team provided  
 cost proposal  
 on investigation  
 of known  
 leaking areas. 
 2. Budget  
 Analysis  
 completed for  
 CIP request. 
 Other Comments 

 This project is under-funded and subject of a CIP reqiest for the  

 2011-2012 budget year. 

 
 
  
  
  
  
 Landfill Road  $463,050 $0 $463,050 2/10/2000    
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 Relocation Project Phase: Planning Green 
 
 Percent of Current Phase Complete:  90 % 

 Expected Date of Substantial Completion: (qtr/year) 1/2012 

 Major Activities This Period: 
 This project is currently on hold due to insufficient funds. 
 
 
  
  
  
  
 Sign & Signal  $1,130,000 $541,937 $588,063 2/11/2000    

 Shop Project Phase: Planning Green 
 
 Percent of Current Phase Complete:  5 % Project Phase:  

 Expected Date of Substantial Completion: (qtr/year) Unknown Planning 

 Major Activities This Period: Percent of  
 Project Phase: Planning Current Phase  
 Percent of Current Phase Complete: 5% Complete: 5% 
 Major Activities This Period: Major Activities  
   The Salt Dome project has been completed. An RFQ for the Sign &  This Period: 
 Signal Shop was advertised on May 26, 2010.  The firm of Williard Ferm    The Salt  
 Architects, PA, Raleigh, was chosen as the design firm for the new Sign &  Dome project  
 Signal Shop on July 21, 2010.  The City will issue a Notice to proceed to  has been  
 this firm once a contract has been negoiated and executed.  This project  completed. An  
 has being transferred to General Services.    RFQ for the  

 Sign & Signal  

 Shop was  
 

 Expected Date of Current Phase Completion: advertised on  

   (qtr/year) 3/2011 May 26, 2010.   
 Other Comments: The firm of  
   This project was transferred from General Services to Public Works in  Williard Ferm  
 Fall, 2007. A Sign and Signal shop is needed to provide a more adequate  Architects, PA,  
 facility to maintain the traffic signals (stop lights) and fabricate traffic  Raleigh, was  
 signs.  The new shop will facilitate maintaining necessary levels of service  chosen as the  
 and centralize various Public Works Department facilities.  The Salt  design firm for  
 Dome is co-located on this site.  The former Sign and Signal shop will  the new Sign &  
 become available for other better uses. Signal Shop on  
 July 21, 2010.   
 The City will  
 issue a Notice  
 to proceed to  
 this firm once a  
 Expected Date of Current Phase Completion: contract has  
   (qtr/year) 4/2011 been negoiated  
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 Other Comments: and executed.   
   This project was transferred from General Services to Public Works in  This project has  
 Fall, 2007. A Sign and Signal shop is needed to provide a more adequate  being  
 facility to maintain the traffic signals (stop lights) and fabricate traffic  transferred to  
 signs.  The new shop will facilitate maintaining necessary levels of service  General  
 and centralize various Public Works Department facilities.  The Salt  Services.    
 Dome is co-located on this site.  The former Sign and Signal shop will  
 become available for other better uses. 
 Expected Date  
 of Current  
 Phase  
 Completion: 
   (qtr/year)  
 3/2011 
 Expected Date of Current Phase Completion: Other  
   (qtr/year) Unknown Comments: 
 Other Comments:   This project  
   This project was transferred from General Services to Public Works in  was transferred  
 Fall, 2007. A Sign and Signal shop is needed to provide a more adequate  from General  
 facility to maintain the traffic signals (stop lights) and fabricate traffic  Services to  
 signs.  The new shop will facilitate maintaining necessary levels of service  Public Works in  
 and centralize various Public Works Department facilities.  The Salt  Fall, 2007. A  
 Dome is co-located on this site.  The former Sign and Signal shop will  Sign and Signal  
 become available for other better uses. shop is needed  

 

 

 to provide a  
 more adequate  
 facility to  
 maintain the  
 traffic signals  
 (stop lights) and  
 fabricate traffic  
 signs.  The new  
 shop will  
 facilitate  
 maintaining  
 necessary  
 levels of service  
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 and centralize  
 various Public  
 Works  
 Department  
 facilities.  The  
 Salt Dome is  
 co-located on  
 this site.  The  
 former Sign and  
 Signal shop will  
 become  
 available for  
 other better  
 uses. 

 

 Total Land/ROW Acquisition  0 Design  1 Planning  2 Bid  0 

 General  $5,019,215 $2,846,450 $2,172,765 

 Services Construction/Installation  1 Other  0 Completed  1 

 

 

 Housing & Neighborhood Revitalization 
 
 Projects Financial Summary Project Status 

 
 Project Title Authorized Expenditures / Available Latest Project Status Reports Stoplight 
 Budget Encumbrance Balance 
 
 
 
  
  
  
  
 Eastway Avenue  $10,541,810 $10,004,869 $536,941 2/2/2011    

 (Barnes Avenue)  Project Phase: Other Green 

 Redevelopment Percent of Current Phase Complete:  99 % 

 Expected Date of Substantial Completion: (qtr/year) 2/2008 

 Major Activities This Period: 
 No additional offers to purchase received. 
 
 
  
  
  
  
 Rolling Hills $6,121,031 $5,037,531 $1,083,500 2/2/2011    
 Project Phase: Other Green 
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 Percent of Current Phase Complete:  99 % 

 Expected Date of Substantial Completion: (qtr/year) 2/2012 

 Major Activities This Period: 
 One additional closing held in December.  Staff continues to work with the  
 two remaining homeowners.  Execution of the contract for the demolition  
 of patio homes and townhomes pending. 

 

 Total Land/ROW Acquisition  0 Design  0 Planning  0 Bid  0 

 Housing &  $16,662,841 $15,042,400 $1,620,441 

 Neighborhood  Construction/Installation  0 Other  2 Completed  0 

 Revitalization 

 

 Public Protection 
 
 Projects Financial Summary Project Status 

 
 Project Title Authorized Expenditures / Available Latest Project Status Reports Stoplight 
 Budget Encumbrance Balance 
 
 
  
  
  
  
 Camden Ave.  $350,000 $0 $350,000 2/7/2000    

 Radio Building Project Phase: Planning Green 
 
 Percent of Current Phase Complete:  95 % Current Phase  

 Expected Date of Substantial Completion: (qtr/year) 2/2013 & Status:  

 Major Activities This Period: Planning 95% 
 Current Phase & Status: Planning 95% Start of  
 Start of Construction: 4Q 2012 Construction:  
 Contract Completion: 2Q 2013  2Q 2012 
 Significant Accomplishments last 60 Days:  1. Updated reduced estimate  Contract  
 recieved with detailed breakdown from Architect/Engineering Team for  Completion: 2Q  
 the design of the building including significant Civil, Mechanical,  2013  
 Plumbing, and Electrical Engineering. Significant  

 Accomplishmen 

 

 ts last 60 Days:   

 1. Updated  
 reduced  
 estimate  
 recieved with  



 
 1 
 

 detailed  
 breakdown from  
 Architect/Engin 
 eering Team for  
 the design of  
 the building  
 including  
 significant Civil,  
 Mechanical,  
 Plumbing, and  
 Electrical  
 Engineering. 

 
 
  
  
  
  
 Fire Station #12  $545,930 $545,930 $0 2/9/2011    

 Upgrade Project Phase: Completed Green 
 
 Percent of Current Phase Complete:  100 % Current Phase  

 Expected Date of Substantial Completion: (qtr/year) 3/2010 &  

 Major Activities This Period: Status:Close-O 
 Current Phase & Status:Close-Out 100% ut 100% 
 Start of Construction: 1/20/10 Start of  
 Substantial Completion: 7/23/10 Project is complete. Construction:  

 1/20/10 

 Substantial  
 Completion:  
 7/23/10 Project  
 is complete. 

 
 
  
  
  
  
 Fire Station #2 Bell  $150,000 $23,100 $126,900 2/9/2011    

 Tower  Project Phase: Construction/Installation Green 

 Replacement Percent of Current Phase Complete:  100 % 

 4/2010 Current Phase  

 Expected Date of Substantial Completion: (qtr/year) & Status:  

 Major Activities This Period: Construction  
 Current Phase & Status: Construction 100% 100% 
 Start of Construction: 5/10/10 Start of  
 Contract Completion: 10/22/10  Construction:  
 Significant Accomplishments last 60 Days:  1. Construction is complete  5/10/10 
 on Bell Tower refurbishment, including added scope of flat roof repairs.   Contract  



 
 1 
 

 2.  In final close-out. 
 

 Completion:  

 10/22/10  
 Significant  
 Accomplishmen 
 ts last 60 Days:   
 1. Construction  
 is complete on  
 Bell Tower  
 refurbishment,  
 including added  
 scope of flat  
 roof repairs.  2.   
 In final  
 close-out. 

 
 
  
  
  
  
 Microwave Radio  $1,200,000 $571,581 $628,419 2/2/2011    

 Network Upgrade  Project Phase: Construction/Installation Green 

 Project Percent of Current Phase Complete:  95 % 

 Expected Date of Substantial Completion: (qtr/year) 1/2011 

 Major Activities This Period: 
 Microwave antennas and feed lines have been installed on towers,  
 electronics has been installed and optimized. Testing is being done. 
 Other Comments 
 Technicians will be scheduled for training at manufacturer's facility. 
 
 
 
  
  
  
  
 PD Headquarter  $150,000 $0 $150,000 2/11/2011    

 Replacement Project Phase: Other Green 
 
 Percent of Current Phase Complete:  85 % Public  

 Expected Date of Substantial Completion: (qtr/year) 1/2011 Information  

 Major Activities This Period: Session  
 Public Information Session successfully conducted on November 16,  successfully  
 2010, included tours of Headquarters Facility. 3 potential facility master  conducted on  
 plan options presented at Information Session. Draft final report options  November 16,  
 presented to Executive Team on 1/31/11; review of draft final report  2010, included  
 ongoing. tours of  



 
 1 
 

 Headquarters  

 Project Phase: planning 85% Facility. 3  
 Substantial Completion: 1st Quarter, 2011 potential facility  

 master plan  

 options  
 presented at  
 Information  
 
 
 Session. Draft  
 final report  
 options  
 presented to  
 Executive Team  
 on 1/31/11;  
 review of draft  
 final report  
 ongoing. 

 
 
  
  
  
  
 Police HQ  $4,021,018 $4,007,189 $13,829 2/9/2011    

 Upgrade Project Phase: Completed Green 
 
 Percent of Current Phase Complete:  100 % Current Phase  

 Expected Date of Substantial Completion: (qtr/year) Unknown and Status:  

 Major Activities This Period: Closeout-100%  
 Current Phase and Status: Closeout-100%  Start of  
 Start of Construction: 11/26/07 Construction:  
 Contract Completion: 11/17/08 11/26/07 
 Significant Accomplishments last 60-days: Contract  
 PROJECT COMPLETE Completion:  

 11/17/08 

 Significant  
 Accomplishmen 
 ts last 60-days: 
 PROJECT  
 COMPLETE 

 
 
  
  
  
  
 Radio  $7,920,000 $7,764,233 $155,767 2/2/2011    

 Infrastructure  Project Phase: Construction/Installation Green 
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 Upgrade Percent of Current Phase Complete:  99 % 

 Expected Date of Substantial Completion: (qtr/year) 2/2011 

 Major Activities This Period: 
 Towers have been inspected post upgrade to assure integrity. Network  
 equipment purchased to extend monitoring to tower sites. Is now being  
 configured for installation. 
 Other Comments 

 Evaluating possible purchase of spares for maintenance.  The actual  

 system upgrade is complete, but security issues have developed and are  
 being resolved.  New maintenance software augments efficiencies in  
 maintaining the system looking forward. 

 

 
 
  
  
  
  
 Radio  $5,087,500 $4,906,341 $181,159 2/2/2011    

 Replacement  Project Phase: Construction/Installation Green 

 Program Percent of Current Phase Complete:  80 % 

 Expected Date of Substantial Completion: (qtr/year) 4/2011 

 Major Activities This Period: 
 We continue the gradual process of migrating the new radios into the field  
 to replace older units using annual funding allocations. An additional 88  
 radios were ordered in May 2010. 
 Other Comments 

   No FY 2011 funding was made available. Continuing funding in FY 2012  
 is needed. Distribution of new radios is being coordinated with the 800  
 MHz Rebanding Project. 

 

 Total Land/ROW Acquisition  0 Design  0 Planning  1 Bid  0 

 Public  $19,424,448 $17,818,374 $1,606,074 

 Protection Construction/Installation  4 Other  1 Completed  2 

 

 

 Stormwater 
 
 Projects Financial Summary Project Status 

 
 Project Title Authorized Expenditures / Available Latest Project Status Reports Stoplight 
 Budget Encumbrance Balance 
 
 



 
 1 
 

  
  
  
  
 Drainage Repair of  $270,000 $240,417 $29,583 2/8/2011    

 City Owned  Project Phase: Completed Green 

 Properties Percent of Current Phase Complete:  100 % 

 Expected Date of Substantial Completion: (qtr/year) Unknown 

 Major Activities This Period: 
 Forest Hills Park Pedestrian Bridge Project- Constrution of the bridge  
 completed on 12/21/2009. 

 
 
  
  
  
  
 Floodplain  $400,000 $0 $400,000 2/8/2011    

 Management Project Phase: Planning Green 
 
 Percent of Current Phase Complete:  70 % 

 Expected Date of Substantial Completion: (qtr/year) 2/2011 

 Major Activities This Period: 
 Survey collection effort is complete. 
 Engineering field visits are 80% complete. 
 Review of the draft MOA by State officials continued. 
 
 Other Comments 

 Also, Stormwater staff is participating on the Hazard Mitigation Planning  
 Committee along with other city and county stakeholders.  This committee  
 is coordinated by Durham County Emergency Management and work  
 involves attending regular meetings to review and propose updates to the  
 local hazard mitigation plan. 

 
 
  
  
  
  
 Major Stormwater  $2,450,000 $813,684 $1,636,316 2/9/2011    

 Infrastructure &  Project Phase: Other Green 

 BMP  Percent of Current Phase Complete:  70 % 

 Improvements Expected Date of Substantial Completion: (qtr/year) Unknown 

 Major Activities This Period: 

 West Markham Avenue Culvert Replacement Project - Project Manager -  
 Dana Hornkohl – The project is in the construction phase and on  
 schedule.  The culvert has been replaced and all underground utilities  
 have been reconnected.  The emergency storm drainage repair on  
 Jackson Street has been completed as part of this project.  Construction  
 project scheduled for completion for March 2011. 
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 Demonstration and Evaluation of Floating Wetland Islands Project -  
 Project Manager - Jacob Chandler - On-going monitoring of the islands  
 has occurred to insure plant survival, geese fencing remains in place to  
 control vegetation growth around equipment.  Water quality sample  
 collection continues. 7 of 16 samples have been collected at the I-85  
 pond and 8 of 16-samples at the Museum of Life and Science pond.   
 Monitoring is weather dependent.  Monitoring activities and contract  
 extension may be necessary and will be evaluated in May 2011. 
 
 Atmospheric Deposition Monitoring Stations - Project Manager - Michelle  
 Woolfolk – Stormwater calculations/evaluations just completed for North  
 monitoring site.  Next step is to submit to planning.  South monitoring site  
 relocated due to landowner issues.  Site is selected and electrical  
 connections will be installed. 
 Other Comments 
 

 Monitoring of the floating wetland island "amended" ponds will occur from  
 May 2010 to April 2011.  The contract for this project was executed on  
 July 2, 2009.  The City has provided in-kind services for which includes  
 installation of sampling equipment, sample collection, and lab analysis of  
 existing conditions samples; and contribution toward the cost of the  
 floating wetlands. 
 
 The NCDOT biennial bridge inspection effort identified three culverts  
 needing repair: Knox, Yorktown, and Mist Lake.  Contracting for the  
 assessment and repair recommendations for these culverts, plus an  
 additional culvert (Clermont), will be included under this category (CIP  
 project to be known as Culvert Analysis and Recommendations). 

 
 
  
  
  
  
 Private Property  $4,138,370 $3,536,641 $601,729 2/9/2011    

 Drainage Projects Project Phase: Other Green 
 
 Percent of Current Phase Complete:  99 % 

 Expected Date of Substantial Completion: (qtr/year) 3/2010 

 Major Activities This Period: 
 Construction Contract SD-2009-01: Continued with final inspections  
 conducted for contract close-out. 
 
 Construction Contract SD-2009-03: Work was completed at the final  
 contract site (Stonelick Drive).  Continued with final inspections conducted  
 for contract close-out. 
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 Other Comments 

 This CIP effort also involves work for the University Drive Culvert  

 Rerouting project currently in the design phase.  Work involved revising  
 the scope of the professional services contract to complete additional  
 tasks based on NCDOT requirements (Design Phase - 67%). 

 
 
  
  
  
  
 Watershed  $1,968,388 $1,960,388 $8,000 2/8/2011    

 Planning &  Project Phase: Other Green 

 Implementation Percent of Current Phase Complete:  75 % 

 Expected Date of Substantial Completion: (qtr/year) 2/2012 

 Major Activities This Period: 
   Ellerbe Creek Watershed  
 Percent complete 99% 
 Work on Contract Amendment to coordinate modeling with the Third Fork  
 Creek Project continues.   
   Third Fork Creek Watershed 
 Percent Complete:  42% 
 Work on the building of the assessment tools and the establishing of  
 indicators continues. 
 
 
 Public officials briefing and First Public meeting for the project were held  
 the first week of November.     
    Northeast Creek Watershed 
 Percent Complete:  1% 
 The consultant team was selected and scope negociations are nearly  
 complete.   
 Expected Date of Current Phase Completion: 
   (qtr/year) 2/2012 

 

 Total Land/ROW Acquisition  0 Design  0 Planning  1 Bid  0 
 Stormwater $9,226,758 $6,551,130 $2,675,628 
 Construction/Installation  0 Other  3 Completed  1 

 

 

 Technology 
 
 Projects Financial Summary Project Status 

 
 Project Title Authorized Expenditures / Available Latest Project Status Reports Stoplight 
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 Budget Encumbrance Balance 
 
 
  
  
  
  
 Enterprise  $5,790,000 $5,075,946 $714,054 2/10/2011    

 Resource System  Project Phase: Other Green 

 ERP Percent of Current Phase Complete:  95 % 

 Expected Date of Substantial Completion: (qtr/year) 1/2011 

 Major Activities This Period: 
 Phase 1  
 Financials went live July 2006.   
 Phase 2  
 Business License implementation is on hold per Finance Department.  
 Best Practices for Business Licenses complete June 2006. 
 Phase 3  
 Human Resources/Payroll went live January 2007. Additional components  
 for Human Resources will be incrementally phased in. Case Manager  
 projected Go-LIVE is 2nd quarter 2011. Applicant Tracking projected  
 Go-LIVE is 4th quarter 2011. Benefits Enrollment projected Go-LIVE is  
 2nd quarter 2012 (2012/2013 year).  
 Phase 4   
 Utility Billing: went live January 2009. UB Assessments went live July  
 2010. Pre-Petition Assessments implementation projected GO-LIVE is  
 2nd Quarter 2011. General Billing was implemented in phases. All  
 segments now live in MUNIS.   
 

 Phase 5  

 Additional Applications: 
 Fire Prevention Inspections went live September 2009. 
 Tyler Cashiering  went live November 2009. Currently live on two  
 workstation. Projected to migrate remaining 2 workstations 1st Quarter  
 2011. 
 Mercury E-Commerce went live December 2010. 
 Other Comments 

 In order to implement new functionality and ongoing changes to the ERP  
 system, ‘Lead Teams’ will be established. These teams will primarily be  
 tasked with monitoring MUNIS support related issues, evaluating new  
 functionality/applications and working with TS to establish the MUNIS new  
 version upgrade schedule (training, testing, procedure documentation,  
 test script documentation, etc). We should expect to upgrade MUNIS on  
 an annual basis and city staff should plan on a significant amount of time  
 be devoted to the implementation of these upgrades.   
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 The teams will be committees of users organized around different  
 functional areas and would become a permanent feature of the city’s  
 organization-wide IT governance structure. The following teams be  
 established: 
 Financials 
 Payroll/HR 
 Utility Billing/Assessments/AR 
 General Billing/Fire Permits/AR 

 

 Total Land/ROW Acquisition  0 Design  0 Planning  0 Bid  0 
 Technology $5,790,000 $5,075,946 $714,054 
 Construction/Installation  0 Other  1 Completed  0 

 

 

 Transportation 
 
 Projects Financial Summary Project Status 

 
 Project Title Authorized Expenditures / Available Latest Project Status Reports Stoplight 
 Budget Encumbrance Balance 
 
 
 
  
  
  
  
 Carver Street  $2,500,000 $144,637 $2,355,363 2/1/2011    

 Extension Project Phase: Design Green 
 
 Percent of Current Phase Complete:  1 % 

 Expected Date of Substantial Completion: (qtr/year) 3/2011 

 Major Activities This Period: 
 AECOM completed the Planning stage for this project with the completion  
 of a State EA/FONSI in 2009. This report determined the routing and  
 number of lanes for the Carver Street extension.  The first public meeting  
 was held on April 27, 2009, from 7-9 pm in City Council chambers.   
 Horvath Associates of Durham was chosen as the consultant to complete  
 the design for this project and they will begin work in March 2011.    
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 Expected Date of Current Phase Completion: 
   (qtr/year) 4/2010 
 Other Comments: 
   Other Comments: 
     This project extends Carver Street in northeastern Durham from Duke  
 Lane east to Old Oxford Highway.   
 Expected Date of Current Phase Completion: 
   (qtr/year) 3/2009 
 Other Comments 

     This project extends Carver Street in northeastern Durham from Duke  

 Lane east to Old Oxford Highway. 

 
 
  
  
  
  
 Federal-State  $6,643,309 $2,373,652 $4,269,657 2/9/2011    

 Matching Projects Project Phase: Other Green 
 
 Percent of Current Phase Complete:  0 % 

 Expected Date of Substantial Completion: (qtr/year) Unknown 

 Major Activities This Period: 
 The Fayetteville Rd./Riddle Rd./Buxton St. intersection project design and  
 permitting process continues.  The revised project schedule is for bid  
 award in January 2012.  The public comment period for the Old Durham  
 Chapel Hill Rd. bike and pedestrian project is pending; the Town of  
 Chapel Hill is expected to provide final comments on February 14.  The  
 project consultant, Kimley Horn, is preparing 100% plans and a revised  
 cost estimate.  Right-of-way acquisition by NCDOT is scheduled to begin  
 later this year and is expected to take 12 to 18 months.  The Fayetteville  
 Street Safe Routes to School Grant sidewalk project design has been  
 
 
 modified to address NCDOT comments.  A request for additional STP-DA  
 funding to cover the current cost estimate will move to the DCHC MPO  
 TCC and TAC in March. 

 
 
  
  
  
  
 Misc  $3,310,544 $2,094,509 $1,216,035 2/9/2011    

 Thoroughfares  Project Phase: Other Green 

 and Street  Percent of Current Phase Complete:  0 % 

 Improvements Expected Date of Substantial Completion: (qtr/year) Unknown 

 Major Activities This Period: 

 The Broad St./Perry St. and Carver St./Stadium Dr. traffic signal upgrade  
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 projects were awarded by City Council.  The Renaissance Pkwy/American  
 Tobacco Trail Crossing signal project was completed.  Street lighting  
 upgrade designs for the railroad underpasses on W. Chapel Hill St. and  
 Roxboro St. were approved by NCDOT.  Review and approval by the NC  
 Railroad is pending. 

 
 
  
  
  
  
 NC 147 Pedestrian  $3,250,000 $2,969,624 $280,376 2/1/2011    

 Bridge Project Phase: Construction/Installation Yellow 
 
 Percent of Current Phase Complete:  98 % A funding  

 Expected Date of Substantial Completion: (qtr/year) 3/2011 shortfall is  

 Major Activities This Period: apparent based  
 This project was advertised on November 12, 2008.  The pre-bid  on the final  
 conference was held on November 26, 2008.  The bids are scheduled to  design  
 be opening on December 10, 2008.  The preconstrcution conference will  estimate.  An  
 be held in April 2009 with construction to start thereafter. investigation is  
 The bridge is near complete.  Contractor is completing the punch list of  underway for  
 items left to be completed and then the Bridge will be turned over to  additional  
 General Services for maintenance. funding  

 sources. 
 Other Comments 

 This project replaces the existing bicycle/pedestrian bridge spanning N.C.  

 147 east of Alston Avenue.  The project includes removal of the existing  
 bridge and design and construction of the replacement bridge. 

 
 
  
  
  
  
 NC 751 Widening  $1,880,000 $91,700 $1,788,300 2/1/2011    

 - Phase I Project Phase: Planning Green 
 
 Percent of Current Phase Complete:  50 % 

 Expected Date of Substantial Completion: (qtr/year) 1/2012 

 Major Activities This Period: 
 Engineering Consultant is in the process of formulating a request for a  
 Functional Design with Operational Analysis.  This will determine the  
 routing and number of lanes for the NC 751 Hope Valley Road Widening  
 
 
 Phase I.  A Public Meeting was held on January 24, 2011 at Jordan High  
 Scholl in Durham. 
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 Sidewalk  $5,150,000 $1,747,618 $3,402,382 2/1/2011    

 Replacement and  Project Phase: Construction/Installation Green 

 ADA compliance Percent of Current Phase Complete:  99 % 

 Expected Date of Substantial Completion: (qtr/year) 3/2011 

 Major Activities This Period: 
 Construction has begun for new sidewalk curb ramp installation.  The  
 project has been extended by 50% and the Contractor is finishing up the  
 last of the work required in his contract. 
 Other Comments 

 Council approved the Comprehensive Pedestrian Plan at the 9-5-06  

 Council meeting.  For more information see the project website. The  
 project is now complete and awaiting close out. 

 
  
  
  
  
 Traffic Calming $1,100,000 $617,304 $482,696 2/11/2011    
 Project Phase: Other Green 
 
 Percent of Current Phase Complete:  0 % 

 Expected Date of Substantial Completion: (qtr/year) Unknown 

 Major Activities This Period: 
 
 

 Total Land/ROW Acquisition  0 Design  1 Planning  1 Bid  0 
 Transportation $23,833,853 $10,039,044 $13,794,809 
 Construction/Installation  2 Other  3 Completed  0 

 

 

 Wastewater 
 
 Projects Financial Summary Project Status 

 
 Project Title Authorized Expenditures / Available Latest Project Status Reports Stoplight 
 Budget Encumbrance Balance 
 
 
  
  
  
  
 Facility Paving $630,000 $622,586 $7,414 2/10/2000    
 Project Phase: Planning Green 
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 Percent of Current Phase Complete:  99 % 

 Expected Date of Substantial Completion: (qtr/year) 2/2012 

 Major Activities This Period: 
 Design scope has been established with selected consultant, contract has  
 
 
 been submitted to Council for approval at the first meeting in March   
 
 Expected Date of Current Phase Completion: 
   (qtr/year) 2/2012 

 
 
  
  
  
  
 ND & SD WRF  $1,525,000 $1,434,836 $90,164 2/7/2011    

 Automation  Project Phase: Completed Green 

 Systems Upgrade Percent of Current Phase Complete:  100 % 

 Expected Date of Substantial Completion: (qtr/year) 4/2009 

 Major Activities This Period: 
 
 
 
  
  
  
  
 NDWRF  $9,874,973 $9,601,840 $273,133 2/10/2000    

 Improvements &  Project Phase: Construction/Installation Green 

 LF Gas Utilization  Percent of Current Phase Complete:  70 % 

 - Phase 1 Expected Date of Substantial Completion: (qtr/year) 3/2011 

 Major Activities This Period: 

 Construction remains on schedule.  The contractor is currently working on  
 yard piping, aeration tank No. 6, preliminary treatment facility, flow  
 distribution structure, existing tanks additions, UV junction box and the  
 new UV disinfection facility.     
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 Expected Date of Current Phase Completion: 
 
 
   (qtr/year) 3/20011 
 Other Comments: 
    Construction on schedule. 

 
 
  
  
  
  
 NDWRF Sludge  $1,967,000 $169,185 $1,797,815 2/10/2000    

 Pad Cover Project Phase: Construction/Installation Red 
 
 Percent of Current Phase Complete:  75 % The  

 Expected Date of Substantial Completion: (qtr/year) 2/2011 construction is  

 Major Activities This Period: anticipated to  
 Completed construction of covers.  Working on painting, bird netting anc  run about four  
 concrete drives.  The constractor is past their contract completion date. months beyond  

 the original  

 completion  
 date. Initial  
 issues with  
 subcontractors  
 slowed the  
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 progress. The  
 contractor is  
 making good  
 progress now  
 towards  
 completion.  
 Because this  
 was only a  
 seven month  
 construction  
 contract the  
 time delay  
 resulted in  
 greater than a  
 20% time  
 extension  
 making it red  
 flag. 

 
 
  
  
  
  
 Sewer Collection  $34,343,749 $18,542,415 $15,801,334 2/10/2000    

 System  Project Phase: Other Green 

 Rehabilitation Percent of Current Phase Complete:  0 % 

 Expected Date of Substantial Completion: (qtr/year) Unknown 

 Major Activities This Period: 
 1)Contract SR-51, Point Repairs: Work continues, nearing 75% complete. 
 2)Contract SR-52, Cured-in-place lining recently awarded, and started. 
 

 3)Contract SR-50 SSES has been awarded and work has started. 
 Other Comments 
 This is an on-going program with projects in various phases. 
 
 
 
  
  
  
  
 Sewer Extensions  $6,331,732 $2,678,966 $3,652,766 2/1/2011    

 & Improvements Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  2 % 

 Expected Date of Substantial Completion: (qtr/year) 3/2012 

 Major Activities This Period: 
 Bids have been opened for Contract WS-81.  The Contractor was issued  
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 a Notice to Proceed on August 17, 2009 but construction has yet to begin.   
 The contractor has filed for Chaper 7 bankrupty and will be closed.  The  
 project is in the hands of the contractor's bonding company and is  
 currently on hold. The City re`-bid the contract in late 2010 and has  
 awarded Park Construction the contract.  The Contractor started work in  
 early January. 
 Other Comments 
 The original part of the contract is to be completed in early 2012. 
 
 

 Total Land/ROW Acquisition  0 Design  0 Planning  1 Bid  0 
 Wastewater $54,672,454 $33,049,828 $21,622,626 
 Construction/Installation  3 Other  1 Completed  1 

 

 

 Water 
 
 Projects Financial Summary Project Status 

 
 Project Title Authorized Expenditures / Available Latest Project Status Reports Stoplight 
 Budget Encumbrance Balance 
 
 
  
  
  
  
 Asbestos Cement  $750,000 $496,425 $253,575 2/10/2000    

 Water Main  Project Phase: Planning Green 

 Replacement Percent of Current Phase Complete:  99 % 

 Expected Date of Substantial Completion: (qtr/year) 1/2011 

 Major Activities This Period: 
 Project areas are being identified and prepared for release through  
 proposed On-Call Program.  On-Call program will be approved by City  
 Council at the first meeting in March. 

 

 
 
  
  
  
  
 Automated Meter  $10,800,000 $153,945 $10,646,055 2/10/2000    

 Replacement Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  0 % 

 Expected Date of Substantial Completion: (qtr/year) 3/2011 

 Major Activities This Period: 
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 In Phase II (Contract MR-6), another 20,500 residential meters will be  
 installed.  Notice of Award has been given and the City is executing the  
 contract.  Contract MR-5, which involves 350 commercial meters, will be  
 advertized week of February 21, 2011. 

 
 
  
  
  
  
 Finished Water  $7,334,713 $511,100 $6,823,613 2/10/2000    

 Storage and  Project Phase: Design Green 

 Pressurization Percent of Current Phase Complete:  95 % 

 1/2011  Project Phase:  

 Expected Date of Substantial Completion: (qtr/year) Design 

 Major Activities This Period: Percent of  
 Engineering design on the Angier Avenue Elevated Storage Tank near  Current Phase  
 completion.  The City has acquired one of two properties and is in final  Complete: 90% 
 negotiations with the second. Major Activities  

 This Period: 

   Engineering  
 design on the  
 Angier Avenue  
 Elevated  
 Storage Tank  
 near  
 completion. 

 

 Expected Date  
 of Current  
 Phase  
 Completion: 
   (qtr/year)  
 4/20010 
 Other  
 Comments: 
 Property  
 Acquisition is on  
 going 

 

 
 
  
  
  
  
 Lake Michie &  $1,083,361 $511,579 $571,782 2/7/2011    
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 Little River  Project Phase: Design Green 

 Rehabilitation Percent of Current Phase Complete:  99 % 

 Expected Date of Substantial Completion: (qtr/year) 2/2011 

 Major Activities This Period: 
 Dam Regulatory Compliance project is complete.  The Emergency Action  
 Plans and Operation and Maintainance Manuals for each dam were  
 submitted to the State. State review comments are being addressed. The  
 final meeting on the emergency action plans distribution will be  
 scheduled. 
 Other Comments 
 This project entailed updating and developing written plans. 
 
 
 
  
  
  
  
 Raleigh  $5,925,000 $929,174 $4,995,826 2/10/2000    

 Interconnection Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  5 % 

 Expected Date of Substantial Completion: (qtr/year) 3/2011 

 Major Activities This Period: 
 Contract has been awarded. Preconstruction meeting has been held.   
 Notice to Proceed was issued on 2-14-11. 
 Other Comments 

 This project construction has been split into 2 phases. Second phase  

 awaiting regulatory approval. 

 
 
  
  
  
  
 Southern  $5,500,000 $4,489,013 $1,010,987 2/10/2011    

 Reinforcing Main -  Project Phase: Other Green 

 Phase I Percent of Current Phase Complete:  0 % 

 Expected Date of Substantial Completion: (qtr/year) Unknown 

 Major Activities This Period: 
 Project Phase: Completed 
 Percent of Current Phase Complete: 100% 
 Major Activities This Period: 
   Project is complete.   
 Expected Date of Current Phase Completion: 
   (qtr/year) Unknown 
 Other Comments: 
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 Teer Quarry Water  $15,516,950 $608,312 $14,908,638 2/11/2011    

 Supply Project,  Project Phase: Other Green 

 Phase 2 Percent of Current Phase Complete:  0 % 

 Expected Date of Substantial Completion: (qtr/year) Unknown 

 Major Activities This Period: 
 
 
 
  
  
  
  
 Two-Inch Water  $2,088,000 $1,896,881 $191,119 2/10/2000    

 Main Replacement Project Phase: Planning Green 
 
 Percent of Current Phase Complete:  99 % 

 Expected Date of Substantial Completion: (qtr/year) 1/2011 

 Major Activities This Period: 
 Locations of existing 2" water mains are being identified and prepared for  
 release through proposed On-Call Program.  On-Call program will be  
 approved by City Council at the first meeting in March. 

 
 
  
  
  
  
 Water Distribution  $17,700,000 $3,533,657 $14,166,343 2/10/2000    

 System  Project Phase: Construction/Installation Green 

 Rehabilitation Percent of Current Phase Complete:  65 % 

 Expected Date of Substantial Completion: (qtr/year) 4/2011 

 Major Activities This Period: 
 Hillandale Dual Water Line (HDWL) Phase I is under construction. Phase  
 II design is 60%, awaiting on decisions by NCDOT, relative to Main St.  
 bridge replacement. 

 
 
  
  
  
  
 Water Extensions  $9,174,245 $6,125,062 $3,049,183 2/1/2011    

 & Improvements Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  2 % 

 Expected Date of Substantial Completion: (qtr/year) 3/2012 

 Major Activities This Period: 
 Bids have been opened for Contract WS-81.  The Contractor was issued  
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 a Notice to Proceed on August 17, 2009 but construction has yet to begin.   
 The contractor has filed for Chaper 7 bankrupty and will be closed.  The  
 project is in the hands of the contractor's bonding company and is  
 currently on hold. The City re`-bid the contract in late 2010 and has  
 awarded Park Construction the contract.  The Contractor started work in  
 easrly January. 
 Other Comments 
 There completion date for the original contract work is early 2012. 
 
 

 
 
  
  
  
  
 Water Regulatory  $33,768,000 $3,853,394 $29,914,606 2/10/2000    

 Improvements Project Phase: Construction/Installation Green 
 
 Percent of Current Phase Complete:  60 % 

 Expected Date of Substantial Completion: (qtr/year) 2/2011 

 Major Activities This Period: 
 Work continues on Contract #1 Brown Plant Filter Replacments.   
 Enivironmental Assessment is being finalized for the larger project  
 (Contrac #2). 
 Other Comments 

 A Peer Review process is on going.  A final Bid set will be prepared at  

 that time for the next phase of the contract. 

 
 
  
  
  
  
 Water Supply  $2,258,400 $1,726,957 $531,443 2/10/2000    

 Facilities Security  Project Phase: Completed Green 

 Improvements Percent of Current Phase Complete:  100 % 

 Expected Date of Substantial Completion: (qtr/year) 4/2011 

 Major Activities This Period: 
 Contract is complete. 
 
 
  
  
  
  
 Water-Future  $2,324,921 $1,024,644 $1,300,277 2/10/2000    

 Supply/Source  Project Phase: Other Green 

 Protection Percent of Current Phase Complete:  90 % 

 Expected Date of Substantial Completion: (qtr/year) Unknown 

 Major Activities This Period: 
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 Negotiations continue for more property. 
 
 Two property owners interested in dicussing sale of property to City. 

 
 
  
  
  
  
 Williams WTP  $3,055,271 $3,047,999 $7,272 2/7/2000    

 Improvements,  Project Phase: Construction/Installation Green 

 Phases 5 & 6 Percent of Current Phase Complete:  68 % 

 Expected Date of Substantial Completion: (qtr/year) 3/2011 

 Major Activities This Period: 
 The new finish water building at the Brown WTP is dried in. The bridge  
 crane is installed and the pump has been delivered.  Work at Williams is  
 99% complete. 
 Other Comments 
 This project is combined with the Brown WTP Improvements project. 
 
 

 

 Total Land/ROW Acquisition  0 Design  2 Planning  2 Bid  0 
 Water $117,278,861 $28,908,142 $88,370,719 
 Construction/Installation  6 Other  3 Completed  1 

 

 

 Grand Totals: $304,461,157 $154,783,488 $149,677,669 

 

 Land/ROW Acquisition Design Planning Bid Construction/Installation Other Completed Grand Total 
 
  0  9  8  6  31  17  11  82 

 


